
           
 

INDIANA AVE. RECONSTRUCTION  

WEEKLY REPORT of CONSTRUCTION ACTIVITIES 

  
FOR WEEK ENDING:   November 13, 2015      REPORT NO.:     45___                PROJECT: R-29424 Indiana Ave. Reconstruction 

 

NOTICE TO PROCEED DATE: Oct. 31, 2014  IMTERMEDITE COMPLETION DATE: Nov. 16, 2015               FINAL COMPLETION DATE: May 11, 2016  

       

DAY & DATE WORK IN PROGRESS 

Sat. / Sun. 

11-7 / 11-8 

 

No on site work activity.       

  

Mon. 

11-9 

 

Milestone continued excavation and subgrade preparation for sidewalks/curb ramps, and drive approaches and their subcontractor (Harmon Construction) 

began placing the first section of the Schiedler Glass drive approach.     

 

 

Tues. 

11-10 

 

 

Milestone continued subgrade preparation for sidewalks/curb ramps and the drive approaches and their subcontractor (Harmon Construction) placed 

additional sections of the new drive approach at Schiedler Glass. The Milestone crew also continued grading/backfill behind the curb and around 

sidewalks / drive approaches in Phase III.   

        

 

Wed. 

11-11 

 

 

Milestone continued subgrade preparation for sidewalks and drive approaches and their subcontractor (Harmon Construction) completed the Schiedler  

Glass drive approach and continued prep/placement sidewalks sections the Phase III/IV/V portion of the project. The Milestone crew also placed 

remaining turn-outs at bio-swale areas and continued grading/backfill behind the curb and around sidewalks / drive approaches in Phase III.   

 

 

Thurs. 

11-12 

 

 

Milestone continued subgrade preparation for sidewalks/curb ramps and drive approaches and subcontractor, Harmon Construction continued  

prep and/placement of these items in the Phase II/III  portion of the project. The Milestone crew also continued grading behind the curb and  

around sidewalks / drive approaches in Phase III.  Additionally, Milestone’s landscaping subcontractor (CA Fulkerson) began installation  

of plantings in all phases of the project. Conducted Site Walk # 13. 

  

 

Fri. 

11-13 

 

 

Milestone continued subgrade preparation for remaining drive approaches, walks and curb ramps and Harmon continued  

placing Phase III/IV/V sidewalk. The Milestone crew also continued grading behind the curb and around sidewalks / drive approaches in Phase III/IV. 

Milestone’s subcontractor (Site-Tech) was on site removing trees/stumps at Ross St. and Hughes St. 

  

Look Ahead 

for the week of  

11-14 thru 11-20 

 

Weather permitting, Milestone is scheduled to place HMA surface in the final phase of the project from Cherry St. to State St. (including the Oak St. 

extension) and the Suverkrup parking area on the west end of the project beginning Tuesday 11/17. Harmon crews will continue placing the remaining 

lead-in sidewalk sections and misc. items in all phases of the project.    

 



 


